

Readiness and Preparatory Support

Guidance on Filling Out the Readiness Financial Proposal

The Readiness Financial Proposal consists of the following sheets:

1. **Implementation Plan** – Lists key activities for each objective, outcome, output, and timelines
2. **Budget Plan** – Provides a detailed breakdown of financial requirements
3. **Payment Disbursement Schedule** – Provides an indicative schedule of when funds will be disbursed, aligned with the estimated completion of the agreed milestone of the deliverables
4. **Fee request** – Indicate the plan for the use of the requested fee, in line with the GCF Policy on Fee <https://www.greenclimate.fund/sites/default/files/document/gcf-b19-29.pdf>
5. **Budget Notes** – Includes explanations, details and justifications for budget items
6. **Budget Category** – Classifies different budget items

IMPORTANT NOTE – The **Implementation Plan**, **Budget Plan**, and **Disbursement Schedule** are closely linked. Ensure that the information in each section are aligned to maintain consistency in activities, costs, and disbursement schedules.

1. Implementation Plan

The Implementation Plan contains the following parts:

- **Objectives, Outcomes and Outputs:** Objectives and Outcomes are pre-filled based on the Readiness Strategy 2024-2027. Please do not modify the Objectives and Outcomes but select and use the Objectives and Outcomes as relevant to your proposal. Please insert Output numbers as indicated in the Logframe.
- **Activity Numbers:** Please copy the activity number from the Logical Framework (Logframe) without including its description, as it is already provided in the Logframe. In the finance template, only the activity number is needed to keep it concise.
- **Timeframes:** Indicate when each milestone or deliverable will be completed and ensure it is aligned with the relevant activities.

2. Budget Plan

The Budget Plan contains the following parts:

- **Deliverables & Milestones:**
 - Deliverables & Milestones should be directly linked to the project's Logical Framework (Logframe), ensuring consistency with defined outputs, outcomes, and indicators. To ensure strategic alignment and result-driven implementation, all deliverables & milestones must be demonstrably structured to contribute to the results outlined in the (Revised) Readiness Results Management Framework (RRMF). Deliverables & Milestones must contribute to the intended project results, using evidence-based reporting. Disbursement will be tied to the achievement of measurable results rather than activity completion alone.
 - Provide a clear and concise title of the milestones relevant to each deliverable derived from the LogFrame.
 - Please use predefined **budget categories** from the dropdown list but add new ones if and as necessary. These new budget categories should be manually added on the Budget Category sheet.
- **Budget Notes:** Please provide detailed explanations, further details, cost breakdowns, and necessary justifications or clarifications. The budget note identification should be identical to the 'Budget Notes' sheet.
- **Independent Evaluation:** Include a separate budget line for an independent evaluation that shall be carried at the conclusion of readiness activities. This evaluation should be conducted by an external evaluator to assess the effectiveness of the readiness activities, their impact on the country's climate objectives, and their alignment with GCF outcomes. The evaluation will also capture lessons learned to inform and improve future readiness initiatives.
- **Project Management Cost (PMC):** PMC should be listed separately in the budget plan and broken down by category, including personnel such as Project Manager, Assistants, Procurement, Finance, and Support/Administrative staff, and other eligible costs (ref. to the Guides for countries and DAEs to access Readiness support). PMC covers direct administrative costs necessary to manage grants, applicable only to incremental costs from GCF funding. The funding from GCF for PMC should not exceed the percentage of the total budget they finance. Budget limits for PMC are capped at 7.5 per cent of the total deliverable and evaluation budget for total funding up to USD 3 million and 5 percent for total funding more than USD 3 million, in line with the GCF Policy on fees for accredited entities and delivery partners <https://www.greenclimate.fund/sites/default/files/document/gcf-b19-29.pdf>
- **Contingency:** A maximum of 3 per cent of total activity budget may be suggested to allow flexibility in relation to unforeseen or unplanned expenses related to the implementation of readiness activities.
- **Fee:** Include % fees requested up to 8.5 per cent in line with the GCF Policy on Fees. <https://www.greenclimate.fund/sites/default/files/document/gcf-b19-29.pdf>
 - "Up to" means the fees are subject to review and negotiation
 - The actual fee will be calculated based on the actual incurred expenditure at completion.

3. Disbursement Schedule

The Disbursement Schedule determines how and when funds will be disbursed, with the following parts:

- **Disbursement Milestone & Deliverable:** For each deliverable, please list its milestones and indicate the budget percentage for each milestone against the total budget of that deliverable, along with the corresponding USD value.
- **Independent Evaluation:** Insert/link USD value corresponding to the independent evaluation in the Budget Plan, in the relevant Year, based on the targeted timeline.
- **PMC:** Insert/link USD values corresponding to PMC in the Budget Plan in the relevant Year, based on the targeted timeline.
- **Contingency:** Insert/link USD values corresponding to Contingency in the Budget Plan in the relevant Year, based on the targeted timeline.
- **Fee:** Insert/link USD values corresponding to Fee in the Budget Plan in the relevant Year, based on the targeted timeline.

4. Fee Request

Indicate the requested fee in line with the GCF Policy on Fees adopted under Board Decision B.19/09. Detail the cost breakdown needed to support eligible activities as outlined in Annex IX of the policy, including for project implementation and supervision, project completion and evaluation and reporting. Add relevant activities in the template as needed.

Refund: Upon project completion, any unused funds identified and confirmed in the final audit report must be refunded to the GCF.

General Notes

- **Consistency Check:** Please verify that descriptions, costs, and payment amounts are consistent across all sheets.
- **Additional Rows:** Depending on the number of deliverables or budget category lines, please insert rows while maintaining the existing format.
- **Clarifications:** Use the 'Budget Notes' sheet to provide explanations when necessary.
- **Formula:** The formulas are not locked to allow for adjustments when rows are added or modified (except for cumulative totals in the disbursement schedule). Please ensure that all formulas are correctly updated to reflect any changes made during the budget planning process.
- **Budget Notes and Budget Category:** These sheets are provided as supplementary materials to the main Budget Plan as described in the budget plan section.
- Upon project completion, any unspent funds identified and confirmed in the final audit report must be refunded to the GCF.

Implementation Plan

Activity Deliverable Milestone

Please list all key activities under relevant Readiness Objective, Outcome and Output, in line with the Logical Framework (Logframe). Indicate the timeline of activities, including when each milestone or deliverable is expected to be achieved or completed. Please add rows as necessary and delete rows that are not relevant to the proposal.

[illegible]

Budget Plan

Please specify the Budget Categories for each Deliverable that will trigger payments. Please add rows as required and skip rows that are not relevant. Additional budget categories may be added by manually typing them on the Budget Category sheet.

Objectives	Outcomes	Deliverables choose from the drop-down list	Milestones list all relevant milestones press Alt + Enter to add a new line	Detailed Budget (in US\$)						Total Budget per objective	Total budget % per objective	Executing Entity	Budget notes										
				Budget Categories choose from the drop-down list	Unit	# of Unit	Unit Cost	Total Budget per budget category	Total Budget per deliverable					Total Budget per outcome									
Objective 1 Capacity-building for climate finance coordination and setting up the enabling environment for integrated climate investment Target budget: 30%	Outcome 1.1 Developing countries, through NDAs or focal points, have enhanced capacity to fulfil their roles, responsibilities and policy requirements, including coordination mechanisms to engage relevant stakeholders2 to develop, advance, and Outcome 1.2 Developing countries design and implement strategic frameworks (including NDC/NAP/LTS), policies and instruments, including climate investment plans, to create enabling environments for integrated climate investments	D1. Status report on capacity building of NDA and climate stakeholders in [Country] to develop, advance, and implement NDCs, NAPs and LTS	D1.1 (milestone)	Consultant - Individual - International	Per day	35	400.00	14,000.00	109,000.00	284,000.00	284,000.00	✖ 77%			A								
			D1.2 (milestone)	Consultant - Individual - Local	Per day	100	200.00	20,000.00							B								
			D1.3 (milestone)	Professional Services – Companies/Firm	LS	1	50,000.00	50,000.00							C								
			D1.4 (milestone)	Workshop/Training	Event	5	5,000.00	25,000.00							D								
		D2. Status report on country coordination mechanism, country (or regional) platform for enhanced climate finance access to develop, advance, and implement NDCs, NAPs	D2.1 (milestone)	Consultant - Individual - Local	Per day	100	250.00	25,000.00							175,000.00								
			D2.2 (milestone)	Consultant - Individual - Local	Per day	100	200.00	20,000.00															
				Professional Services – Companies/Firm	LS	1	50,000.00	50,000.00															
				Workshop/Training	Event	16	5,000.00	80,000.00															
		D3. Status report on the national adaptation plan (NAP), [Country]	D3.1 (milestone)					-	-						-								
								-															
			D4. Status report on the nationally determined contribution (NDC), [Country]	D4.1 (milestone)													-	-					
	D5. Status report on the long term climate strategies (LTS), [Country]	D5.1 (milestone)						-	-														
	D6. Status report on policies, regulations and mechanisms developed or enhanced to incentivize private sector engagement in [Country]	D6.1 (milestone)						-	-														
D7. Status report on capacity building of direct access applicants and accredited entities to meet GCF accreditation requirements	D7.1 (milestone)						-	-															
	D7.2 (milestone)																						
Objective 2 Paradigm shifting GCF pipeline development and implementation for adaptation and mitigation, based on country needs and guided by USP-2 programming targets Target budget: 60%	Outcome 2.1 Developing countries have developed or updated their country programmes to guide	D8. Country Programme Document, [Country]	D8.1 (milestone)	Travel – Local	Per Trip	2	2,000.00	4,000.00	84,000.00	84,000.00	84,000.00	✔ 23%											
				Consultant - Individual - Local	Per day	100	200.00	20,000.00															
				Professional Services – Companies/Firm	LS	1	50,000.00	50,000.00															
				Workshop/Training	Event	2	5,000.00	10,000.00															
	Outcome 2.2 Developing countries have developed high-quality concept notes linked to approved GCF proposals for adaptation and mitigation that are aligned with the USP-2 results, including through DAEs that build on	D9. Concept Note, [Country / Region] and studies, assessment, reports, etc. to support the development of investment-grade Concept Notes	D9.1 (milestone)						-	-					-								
			D9.2 (milestone)						-														
	Outcome 2.3 NDAs and DAEs have enhanced processes and systems to effectively oversee the	D10. Funding Proposal, [Country / Region] and studies, assessment, reports, etc. to support the development of investment-grade Funding Proposals	D10.1 (milestone)						-	-					-								
			D10.2 (milestone)						-														
									-														
									-														
	Objective 3 Knowledge-sharing and learning to enhance national and regional cooperation on climate programming and financing Target budget: 10%	Outcome 3.1 Developing countries, through NDAs or focal points, have made use of knowledge products to address policy gaps and integrated climate investment programming and implementation	D12 Knowledge Products / Compendium of Knowledge Products produced (Policies, Programme, NDC, NAP, LTS, L&D, TNA and others related)	D12.1 (milestone)						-					-	-	-	✔ 0%					
										-													
Outcome 3.2 Enhanced collaboration among developing countries on climate change issues, evidenced		D13. Status report on the knowledge sharing events and knowledge sharing platform promoted by [Country]	D13.1 (milestone)							-	-	-											
Outcome 3.2 Enhanced collaboration among developing countries on climate change issues, evidenced	D14. Status report on the regional or South-South partnerships, programmes, policies, MOUs and/or collaboration mechanisms promoted by [Country/Region]	D14.1 (milestone)							-	-	-												
Total Deliverable Budget											368,000.00												
Independent Evaluation									10,000.00		10,000.00												
											378,000.00												
Project Management Cost (PMC)				Audit Fee	Per Year	4	1,000.00	4,000.00	Actual amount and % of PMC requested (do not change the formula)	Maximum PMC that can be requested													
				Consultant - Individual - Local	Per Month	10	1,500.00	15,000.00															
								-															
								-															
								-	✖ 5.03%	5.00%													

Summary per Budget Category	Total per Budget Category	
Audio Visual & Printing	-	
Audit Fee	-	
Communication	-	
Consultant - Individual - International	14,000.00	
Consultant - Individual - Local	85,000.00	
Professional Services – Companies/Firm	150,000.00	
Office Supplies	-	
Travel - International	-	
Travel – Local	4,000.00	
Workshop/Training	115,000.00	
0	-	
0	-	
0	-	
Total Deliverable Budget	368,000.00	

Total Budget for NAP		
----------------------	--	--

Total Deliverable Budget			368,000.00
Independent Evaluation			10,000.00
Project Management Cost (PMC)	⊗	5.03% requested	19,000.00
Contingency		2% requested	7,560.00
Sub-Total (Total Deliverable Budget + Evaluation + PMC + Contingency)			404,560.00
Fee		5.0% requested	20,228.00
Total Project Budget			\$ 424,788.00

Note: Please ensure that the amounts are rounded-up figures

Disbursement Schedule

Please provide an indicative disbursement schedule based on the percentage of each milestone budget against total budget for each deliverable. Ensure alignment with expected timelines in the implementation plan. Please add or delete rows as necessary.

Deliverables and Milestones	Budget	%	Y0	Y1	Y2	Y3	Y4	Cumulative
D1. Status report on capacity building of NDA and climate stakeholders in [Country] to develop, advance, and implement NDCs, NAPs and LTS	109,000.00							
		20%		21,800.00				21,800.00
		25%			27,250.00			27,250.00
		25%				27,250.00		27,250.00
		30%				32,700.00		32,700.00
D2. Status report on country coordination mechanism, country (or regional) platform for enhanced climate finance access to develop, advance, and implement NDCs, NAPs and LTS in [Country]	175,000.00							
		50%			87,500.00			87,500.00
		50%					87,500.00	87,500.00
D8. Country Programme Document, [Country]	84,000.00							
		100%		84,000.00				84,000.00
Add rows as necessary								-
Total Deliverable Budget				105,800.00	114,750.00	59,950.00	87,500.00	368,000.00
Independent Evaluation							10,000.00	10,000.00
PMC				4,750.00	4,750.00	4,750.00	4,750.00	19,000.00
Contingency				1,890.00	1,890.00	1,890.00	1,890.00	7,560.00
Fee				5,057.00	5,057.00	5,057.00	5,057.00	20,228.00
Total				117,497.00	126,447.00	71,647.00	109,197.00	424,788.00
			Y0	Y1	Y2	Y3	Y4	

* Must clearly demonstrable link to Logframe

	Y1	Y2	Y3	Y4	Y5	N
Currency:	USD/EUR/Other (Please Specify including Forex rate used)					
Project/Program Implementation and Supervision						
Implementation Start-Up						
Appraising and finalizing project implementation arrangements, including mission travel						
Assisting and advising the project proponent on the establishment of project management structure in the recipient country						
Assisting project management to draft TORs and advising on the selection of experts for implementation						
Advising on and participating in project start-up workshop.						
Technical Supervision						
Conducting supervision missions, including briefing operational focal points on project progress						
Providing technical guidance, as necessary, for project implementation						
As necessary, technical consultants during supervision missions to advise government officials on technical matters and provide technical assistance for the project						
Overseeing procurement and financial management to ensure implementation is in line with AE's policies and timeline						
Undertaking the mid-term review, including possible project restructuring						
Administrative Oversight						
Disbursing funds to the Executing entities/vendors and reviewing financial reports						
Assisting and overseeing the audit process throughout the project life cycle						
Overseeing the preparation of the required reports for submission to the GCF Secretariat						
Monitoring and reviewing project expenditure reports						
Preparing periodic revisions to reflect changes in annual expense category budgets						
Other (please specify):						
Project/Program Completion and Evaluation						
Program closure						
Preparing project closing documents for submission to GCF Secretariat						
Preparing the financial closure of the project for submission to GCF Secretariat						
Reporting and Evaluation						
Overseeing the preparation of the Project Completion Report/Independent Terminal Evaluation, submitting the report to the GCF Secretariat						
Other (please specify):						
Reporting, as required under Agreement						
Reporting requirements as agreed in the agreement						
Other (please specify):						
Total						-
Fee Percentage						0%

* Budget lines are indicative of the level of detail requested. Categories may be added/removed as relevant to each project.

Budget Categories

Audio Visual & Printing
Audit Fee
Communication
Consultant - Individual - International
Consultant - Individual - Local
Professional Services – Companies/Firm
Office Supplies
Travel - International
Travel – Local
Workshop/Training

Budget Notes

Please check out the example in the table below, and remove them before including the proposal's entries

[illegible]

List of Deliverables

Outcome	Deliverable Number	Deliverable Title
Outcome 1.1	D1	D1. Status report on capacity building of NDA and climate stakeholders in [Country] to develop, advance, and implement NDCs, NAPs and LTS
	D2	D2. Status report on country coordination mechanism, country (or regional) platform for enhanced climate finance access to develop, advance, and implement NDCs, NAPs and LTS in [Country]
Outcome 1.2	D3	D3. Status report on the national adaptation plan (NAP), [Country]
	D4	D4. Status report on the nationally determined contribution (NDC), [Country]
	D5	D5. Status report on the long term climate strategies (LTS), [Country]
	D6	D6. Status report on policies, regulations and mechanisms developed or enhanced to incentivize private sector engagement in [Country]
Outcome 1.3	D7	D7. Status report on capacity building of direct access applicants and accredited entities to meet GCF accreditation requirements
Outcome 2.1	D8	D8. Country Programme Document, [Country]
Outcome 2.2	D9	D9. Concept Note, [Country / Region] and studies, assessment, reports, etc. to support the development of investment-grade Concept Notes
	D10	D10. Funding Proposal, [Country / Region] and studies, assessment, reports, etc. to support the development of investment-grade Funding Proposals
Outcome 2.3	D11	D11. Status report on capacity building of NDA and DAEs in [Country/Region] in project/ program design, implementation and oversight
Outcome 3.1	D12	D12. Knowledge Products / Compendium of Knowledge Products produced (Policies, Programme, NDC, NAP, LTS, L&D, TNA and others related)
	D13	D13. Status report on the knowledge sharing events and knowledge sharing platform promoted by [Country]
Outcome 3.2	D14	D14. Status report on the regional or South-South partnerships, programmes, policies, MOUs and/or collaboration mechanisms promoted by [Country/Region]