



Readiness and Preparatory Support Completion Report

Grant Agreement Number (XXX-RS-###)

NDA/Delivery Partner Name

Sections in this report:

- Section 1: General Information
- Section 2: Reporting on Country Readiness Logical Framework
- Section 3: Actual Implementation Timetable
- Section 4: Expenditure Reporting
- Section 5: Procurement
- Annex: Final Disbursement Request Form

For more information, please refer to the GCF Readiness and Preparatory Support Programme guidebook available [online](#). Please submit the Completion Report to opm@gcfund.org.

Project completion report should be prepared and signed by Delivery Partner (DP) and/or National Designated Authority (NDA).

Name and Title (DP): Position:	Signature:	Date:
Name and Title (NDA): Position:	Signature:	Date:

FOR GREEN CLIMATE FUND'S SECRETARIAT USE ONLY

Received by:	<i>Signature</i>	<i>Date</i> (DD-MM-YYYY)
--------------	------------------	-----------------------------

EXECUTIVE SUMMARY

Please highlight crucial aspects of the PCR on the following:

Main achievements; key deliverables; lessons; best practices; risks and measures undertaken to address these.

(Less than half a page)

SECTION 1: GENERAL INFORMATION

This section provides information on completing the General Information of the Readiness Support Completion Report template.

1. Country	Example: Antigua and Barbuda
2. Grant agreement number	Example: ATG-RS-001 (refer to Grant Agreement)
3. Date of grant agreement signed	Click or tap to enter a date.
4. Grant effectiveness date	Example: Effective Date: 24/03/2016 (refer to Grant Agreement)
5. Date of 1 st disbursement received from GCF	Click or tap to enter a date.
6. Project completion ¹ date	Click or tap to enter a date.
7. Planned/Actual date of financial completion ²	Planned: Click or tap to enter a date. / Actual: Click or tap to enter a date.
8. Planned/Actual project duration	Please provide the planned and actual project duration if they differ. Example: Planned project duration: 12 months / Actual project duration: 14 months
9. Total approved grant amount	Choose an item. Example: USD 300,000
10. Disbursement from GCF made to date to Delivery Partner or NDA	Choose an item. Example: USD 250,000
11. Final disbursements from GCF to Delivery Partner or NDA to be requested (if any)	Choose an item. Example: USD 50,000
12. Final Unspent Balance Refund from Delivery Partner or NDA to GCF (if any)	

¹ The term completion refers to the operational completion date.

² The date at which all funds have been utilized and remaining balances have been returned to GCF for re-programming.

SECTION 2: REPORTING ON COUNTRY READINESS LOGICAL FRAMEWORK

This section requires an overview of key achievements and deliverables in implementing the Readiness Support activities. Any key deliverables to the agreed outputs should be submitted with the project completion report.

Outcome 1: Country capacity strengthened								
Outcome narrative: Please provide a brief summary of the outcome achieved.								
Outputs	Activities	Post-completion targets achieved	Progress against baseline	Indicators	Milestones and deliverables achieved ³	Variance explanation	Qualitative assessment of activities undertaken	Lessons learned and best practices
[Example] 1.1 NDA/focal point lead effective coordination mechanism	[Example] 1.1.1 Develop operational guidelines/manuals for the functioning of the NDA, including a procedure to establish an effective coordination mechanism 1.1.2 etc	Please rate the status of targets achieved after completion of activities in the scale 0 to 2, against the baseline and the proposed targets in the proposal.	Please provide a brief summary of the new baseline scenario at the post-completion stage.	Based on your approved proposal, please outline the key indicators.	Please state the milestones and deliverables achieved as agreed in the Grant Agreement. [Example] Deliverable: An operational manual defining and describing NDA's roles and functions	In this column, identify and explain the reasons for the difference, if any, between a planned activity and the corresponding actual activity that took place.	In this column, summarize some of the qualitative results achieved through activities undertaken.	Please summarize the key lessons learned and best practices which can be replicated or taken to scale.
1.1 NDA/focal point lead effective coordination mechanism		Choose an item.						
1.2 No objection procedure established and implemented		Choose an item.						
1.3 Bilateral agreements		Choose an item.						

³ If possible, please provide hyperlinks to supporting documents.

Outcome 1: Country capacity strengthened								
Outcome narrative: Please provide a brief summary of the outcome achieved.								
Outputs	Activities	Post-completion targets achieved	Progress against baseline	Indicators	Milestones and deliverables achieved ⁴	Variance explanation	Qualitative assessment of activities undertaken	Lessons learned and best practices
between the country and the GCF executed								
1.4 Monitoring, oversight and streamlining of climate finance		Choose an item.						

Outcome 2: Country Programme Established								
Outcome narrative: Please provide a brief summary of the outcome achieved.								
Outputs	Activities	Post-completion targets achieved	Progress against baseline	Indicators	Milestones and deliverables achieved ⁵	Variance explanation	Qualitative assessment of activities undertaken	Lessons learned and best practices
2.1 Stakeholders engaged in consultative processes		Choose an item.						
2.2 Country programmes, including adaptation priorities, developed and continuously updated		Choose an item.						

⁴ If possible, please provide hyperlinks to supporting documents.

⁵ If possible, please provide hyperlinks to supporting documents.

Outcome 2: Country Programme Established

Outcome narrative: Please provide a brief summary of the outcome achieved.

Outputs	Activities	Post-completion targets achieved	Progress against baseline	Indicators	Milestones and deliverables achieved ⁶	Variance explanation	Qualitative assessment of activities undertaken	Lessons learned and best practices
2.3 Stakeholder consultations conducted with equal representation of women		Choose an item.						
2.4 Annual participatory review of GCF portfolio in the country organized		Choose an item.						

Outcome 3: Direct access realized

Outcome narrative: Please provide a brief summary of the outcome achieved.

Outputs	Activities	Post-completion targets achieved	Progress against baseline	Indicators	Milestones and deliverables achieved ⁷	Variance explanation	Qualitative assessment of activities undertaken	Lessons learned and best practices
3.1 Candidate entities identified and nominated for accreditation		Choose an item.						
3.2 Direct access entity accredited		Choose an item.						

⁶ If possible, please provide hyperlinks to supporting documents.

⁷ If possible, please provide hyperlinks to supporting documents.

Outcome 3: Direct access realized

Outcome narrative: Please provide a brief summary of the outcome achieved.

Outputs	Activities	Post-completion targets achieved	Progress against baseline	Indicators	Milestones and deliverables achieved ⁸	Variance explanation	Qualitative assessment of activities undertaken	Lessons learned and best practices
3.3 Entity/ies annual/multi-annual work programme developed		Choose an item.						
3.4 Funding proposals through enhanced direct access modality approved		Choose an item.						

⁸ If possible, please provide hyperlinks to supporting documents.

Outcome 4: Access to finance

Outcome narrative: Please provide a brief summary of the outcome achieved.

Outputs	Activities	Post-completion targets achieved	Progress against baseline	Indicators	Milestones and deliverables achieved ⁹	Variance explanation	Qualitative assessment of activities undertaken	Lessons learned and best practices
4.1 Structured dialogue between the NDA/Accredited Entities and the GCF Secretariat organized		Choose an item.						
4.2 Country programmes, concept notes, including on adaptation, developed that implement high-impact priorities identified in INDCs and other national strategies or plans		Choose an item.						
4.3 Project/programme preparation support, including for adaptation, to develop funding proposals provided		Choose an item.						
4.4 Funding proposals, including for adaptation, that are aligned with country priorities approved		Choose an item.						

⁹ If possible, please provide hyperlinks to supporting documents.

Outcome 5: Private sector mobilization								
Outcome narrative: Please provide a brief summary of the outcome achieved.								
Outputs	Activities	Post-completion targets achieved	Progress against baseline	Indicators	Milestones and deliverables achieved ¹⁰	Variance explanation	Qualitative assessment of activities undertaken	Lessons learned and best practices
5.1 Private sector engaged in country consultative processes		Choose an item.						
5.2 Enabling environment for crowding-in private sector investments at national, regional and international levels exists		Choose an item.						
5.3 Funding proposals for private sector projects/programmes, including for adaptation, approved by GCF Board		Choose an item.						

¹⁰ If possible, please provide hyperlinks to supporting documents.

SECTION 3: ACTUAL IMPLEMENTATION TIMETABLE

Please provide an update of the overall timeline of the Readiness Support activities and deliverables described in the outcomes in the below Gantt chart according to the actual duration of the activity and month in which the deliverable was completed. Please ensure the outcomes/outputs/activities match those highlighted in Section 3.

Outcome 5: Private sector mobilization

Outcome narrative: Please provide a brief summary of the outcome achieved.

Outputs	Activities	Post-completion targets achieved	Progress against baseline	Indicators	Milestones and deliverables achieved ¹¹	Variance explanation	Qualitative assessment of activities undertaken	Lessons learned and best practices
5.4 Funding proposals under the Private Sector Facility programmes (small- and medium-sized enterprises and mobilizing funds at scale) submitted and approved by GCF Board		Choose an item.						

Outcome 1. Country capacity strengthened

Outputs ¹²	Activities	Actual Overall Timeline of Implementation of Activities (Number of months can be adjusted according to the actual project duration and milestones.)																							
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
	Please briefly describe activities and the deliverables agreed in the Grant Agreement, according to their actual duration and delivery. Please note that deliverables should be stated in a separate row from activities in consistency with the key deliverables listed in Section 1 of this report. A																								

¹¹ If possible, please provide hyperlinks to supporting documents.

¹² If needed, please adjust the outputs based on the submitted readiness proposal.

Please shade each box based on the progress of planned activities.

Outcome 1. Country capacity strengthened																									
Outputs ¹³	Activities	Actual Overall Timeline of Implementation of Activities (Number of months can be adjusted according to the actual project duration and milestones.)																							
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
	deliverable is expressed in some tangible form, whether it's a product, process, plan, policy or some other outcome.																								
(Example) 1.1 NDA/focal point lead effective coordination mechanism	[Example] 1.1.1 Develop operational guidelines/manuals for the functioning of the NDA, including a procedure to establish an effective coordination mechanism																								
	Deliverable: An operational manual defining and describing NDA's roles and functions																								
	[Example] 1.1.2 List activity 2																								
	Deliverable																								
	[Example] 1.1.3 List activity 3																								
1.1 NDA/focal point lead effective coordination mechanism																									
1.2 No objection procedure established and implemented																									
1.3 Bilateral agreements between the country and the GCF executed																									
1.4 Monitoring, oversight and streamlining of climate finance																									

¹³ If needed, please adjust the outputs based on the submitted readiness proposal.

Outcome 2. Stakeholders engaged																									
Outputs ¹⁴	Activities	Actual Overall Timeline of Implementation of Activities (Number of months can be adjusted according to the actual project duration and milestones.)																							
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
2.1 Stakeholders engaged in consultative processes																									
2.2 Country programmes, including adaptation priorities, developed and continuously updated																									
2.3 Stakeholder consultations conducted with equal representation of women																									
2.4 Annual participatory review of GCF portfolio in the country organized																									

Outcome 3. Direct access realized																									
Outputs ¹⁵	Activities	Actual Overall Timeline of Implementation of Activities (Number of months can be adjusted according to the actual project duration and milestones.)																							
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
3.1 Candidate entities identified and nominated for accreditation																									
3.2 Direct access entity accredited																									
3.3 Entity(ies) annual/multi-annual work programme developed																									

¹⁴ If needed, please adjust the outcomes based on the submitted readiness proposal.

¹⁵ If needed, please adjust the outcomes based on the submitted readiness proposal.



¹⁶ If needed, please adjust the outcomes based on the submitted readiness proposal.

Outcome 5. Private sector mobilization																									
Outputs ¹⁷	Activities	Actual Overall Timeline of Implementation of Activities (Number of months can be adjusted according to the actual project duration and milestones.)																							
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
5.1 Private sector engaged in country consultative processes																									
5.2 Enabling environment for crowding-in private sector investments at national, regional and international levels exists																									
5.3 Funding proposals for private sector projects/programmes, including for adaptation, approved																									
5.4 Funding proposals under the Private Sector Facility programmes (small- and medium-sized enterprises and mobilizing funds at scale) submitted and approved																									

¹⁷ If needed, please adjust the outcomes based on the submitted readiness proposal.

SECTION 4: EXPENDITURE REPORTING

This section requires reporting of the expenditure of total approved amount of grant.
Double-click the table to edit the spreadsheet.

See budget template here:

https://www.greenclimate.fund/sites/default/files/document/readiness-budget-and-expenditure-report-template_0.xlsx

SECTION 5: PROCUREMENT

List the items procured for the project (including consultants), their costs, procedures used (direct procurement, open tender, other) and final disposition.
Double-click the table to edit the spreadsheet.

Procured item	Cost	Procurement procedures used	Final disposition
TOTAL			

FOR GREEN CLIMATE FUND'S SECRETARIAT USE ONLY

Comments		
Reviewed by: <i>Name and Title (Reviewer):</i> <i>Position:</i>	Signature:	Date: (DD-MM-YYYY)
Final assessment by: (Satisfactory to GCF) <i>Name and Title (Reviewer):</i> <i>Position:</i>	Signature:	Date: (DD-MM-YYYY)

SPECIAL ADDENDUM: COVID-19 RELATED IMPACTS

This section provides information on temporary measures to support project implementation through the extension period. Please be advised that the measures do not constitute a permanent change in policy. If you have any questions, please feel free to send an inquiry to opm@gcfund.org.

GCF has granted up to six-months extension of the grant term/anticipated duration of readiness activities for specific grants that had been approved by the GCF prior to the pandemic having arisen and which expire after 1 March 2020 and are effective prior to 8 April 2020. GCF has granted additional flexibilities with guidelines as outlined below.

No-Cost Extension

- i. All grants will be automatically extended by six months. However, please be informed that the willingness on the part of the GCF to provide this six-month extension on the basis of the COVID-19 pandemic is not intended to prevent RPSP activities from being delivered under the pre-pandemic existing contractual timelines. Delivery partners and National Designated Authorities/Focal Points (NDA/FP) can complete the grant implementation sooner than the full no-cost extension period. Therefore, the GCF expects that delivery partners will fully coordinate with NDA/FPs in relation to the application of the said extension as a result of the COVID-19 pandemic.
- ii. Delivery partners should include a revised workplan for the new period in the next reporting cycle.
- iii. Grants requiring an extension longer than the six-months must submit well justified requests in line with standard practices and procedures for the GCF's consideration and approval.
- iv. The originally agreed grant sum required to complete the activities under the respective legal agreements remains unchanged for grants accepting the no-cost extension.

Project management costs: The project management costs (PMC) cap has been increased from 7.5 percent to 12.5 percent of the total activity budget approved. Partners can tap into the approved contingency fund to meet these additional costs up to the 12.5% cap. If the delivery partner increases the PMC, then the delivery partner is required to provide detailed documentation and justification supporting the increase in PMC and clearly outlining how the additional costs are related to the COVID-19 pandemic. This justification should be included in the interim progress report or completion reports due for submission as detailed in the grant agreement.

Contingency budget: The approved contingency amount included in the budgets for these activities may be used to cover unforeseen costs relating the COVID-19 pandemic without prior approval from GCF. The contingency budget may be used for project management costs (PMC). The said contingency expenses will need to be justified and included in the detailed reports that are required to be submitted by the delivery partner/recipient under the respective legal agreement between the delivery partner/recipient and the GCF.

Budget Re-allocation: The reallocation of approved budget among the budget line items can be made from one budget category to another up to 25 percent variation across the categories. The receiver and giver budget category can only take or give without prior fund approval up to 25 percent based on the previously approved budget. Budget can also be reallocated from outputs without changing the project scope to PMC if the contingency budget is insufficient to meet the increases in PMC. The delivery partner is required to provide detailed documentation and justification supporting the budget reallocation in the submitted reports in line with the grant agreement.

Types of Measures	Output No.	Activity No.	Implementation and Deliverables Schedule (Please provide details of the change to activities, deliverables, etc.)				Budgetary Implications
			Impact on delivery modality	Deliverable	Original Date	Revised Date	
Choose an item.							
Choose an item.							
Choose an item.							
Choose an item.							
Choose an item.							

In-country Status (Please provide an update of the status of the country due to COVID-19 pandemic.)	
Justification for Requests and Implications (Please provide details of the changes to support utilization of temporary measures.)	
Mitigation Measures (Please provide details of how risks will be mitigated)	

Annex. Final Disbursement Request Form

Please fill the below form to request for the final disbursement when the financial audit report/certified financial statements and completion report has been submitted to GCF (please note that the final disbursement request can be processed only after these conditions are met).

FINAL DISBURSEMENT REQUEST	
1. Total amount approved for the project	Choose an item. Example: USD 300,000
2. Disbursement from GCF made to date/Percentage of Total Grant (%)	Choose an item. Example: USD 120,000 /40 % (refer to Grant Agreement)
3. Total expenditure to date	Choose an item. Example: USD 118,000
4. Expenditure rate as of the Completion Report submission date (%)	Please divide the received amount (2) by the executed amount (3). Example: 70%
5. Total amount of the final disbursement to request/Percentage of Total Grant (%)	Choose an item. Example: USD 130,000/43 % (refer to Grant Agreement)
6. Name of Beneficiary Bank and located country	
7. Account number	
8. Bank address	
9. SWIFT (BIC)	
10. IBAN Code	
11. Date of the final disbursement request	Click or tap to enter a date.

Name and Title*: Position:	Signature:	Date:
-------------------------------	------------	-------

*The signatory of grant agreement (either NDA or Delivery Partner) or any authorised person who is certified in the letter of authorisation submitted to the Fund can sign here. When this is not plausible, please kindly consult with the Fund (opm@gcfund.org) prior to the submission of the disbursement request.

FOR GREEN CLIMATE FUND'S SECRETARIAT USE ONLY		
Comments		
Reviewed by: Name and Title: Position: DSS Finance	Signature:	Date: (DD-MM-YYYY)
Certified by: Name and Title: Position: DSS Finance	Signature:	Date: (DD-MM-YYYY)
Approved by: Name and Title: Position: CFO	Signature:	Date: (DD-MM-YYYY)

FOR GREEN CLIMATE FUND'S SECRETARIAT USE ONLY

Comments

Reviewed by:

Name and Title (Reviewer):

Position:

Signature:

Date:

(DD-MM-YYYY)

Final assessment by:

(Satisfactory to GCF)

Name and Title (Reviewer):

Position:

Signature:

Date:

(DD-MM-YYYY)